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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:45 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 422 Date: 07-Feb-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 613

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. No FWS field work today due to rain. Misc. MEP paperwork and write
diaries. Bill O'Sullivan informed me that Mechanical Punchlist Item #53, missing bolts on PS-3 clamps at
PP 9 was complete and sent pictures. I inspected the location during the week of February 10 and
confiremd the completion.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

I informed Jim Province, CT Bridge Maintenance supervisor that the Contractor is scheduled to complete
the installation and testing of the SAS tower booster pump on February 11 (this pump is required to
pressurize the maintenance water line from. Per the Contract Special Provisions, they are required to give
training in the operation of the pump to the Department. I told him that I was going to attend the training,
but since Maintenance will be using and servicing the unit, it would be useful if someone from his group
attends.

Note that during the testing of the unit on February 11, it was determined that the motor was undersized
and needed to be change out. The testing occurred on February 18th, and the training on February 19th.

129 0-000-000.129

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Justin Silva and Richardo Salcido spent 4 hours blasting, then applying the first prime coat of Miozinc
primer on two sections of 12" DIP to be used to complete the CCSF Water Main expansion loop at PP 126,
and the connection to the Skyway piping.

The crews used the Atlas 375 CFM air compresser in the CCC piant yard at Pier 7 for this operation.

002 0-IPP-EFA.045
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